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CRET

The Director of Central intelligence
Washington, D.C 20505

Critical Intelligence Problems Committee

8 January 1985
DDW-94, 95, & 96

WEEKLY ACTIVITIES AND STATUS REPORT FOR THE DD/ICS--9 January 1985

CIPC Organizational Activities

e HAPPY NEW YEAR!

o The DCI completed his review of the CBW Study and disapproved several of
the key recommendations.

- At the request of the D/ICS, provided him on 26 December some
preliminary thoughts on what affect the DCI's decisions could have on
the CBW Study.

- Subsequently, provided DD/ICS rationale for appealing some of the key
recommendations disapproved by the DCI.

e The only comments we have received to date from the NFIC review of the
China Study are from General Stilwell. The NFIC review will be completed
this week--we are waiting on the Navy response. (Note: Navy subsequently
concurred. )

e Personnel:

25X1 - will be TDY to SAC next week.
25X1 - EOD is 15 January, he has been promoted to GS-15.
25X1 - has been advised that we have terminated his processing.
25X1 - | - to be discussed.
25X1 - [:::::::::]- to be discussed.
25X1

10 RET

Declassified in Part - Sanitized Copy Approved for Release 2012/06/05 : CIA-RDP89B01330R000300450016-9



Declassified in Part - Sanitized Copy Approved for Release 2012/06/05 : CIA-RDP89B01330R000300450016-9

25X1

25X1

25X1

TOP SECRET

e CIPC Production Status

X-

Narcotics Follow-Up Report for the DDCI:

*  Report is being reviewed by the CIPC Members with response/
concurrence due on 11 January 1985; the report will subsequently
be forwarded to the DDCI.

Final Narcotics Report for the DCI:

*  Report documenting status of implementation of the Narcotics Study
will be initiated by mid-February 1985.

Final Cruise Missile Report:

* Report is presently being drafted, and should be completed within
two weeks.

Terrorism Study:
*  Recommendations section is presently being reviewed by the working

group members--their responses were due 7 January 1985. Target
date for completion of the study is the end of January.

CBW Study:

* Final disposition being held in abeyance pending resolution of
DCI's 24 December disapproval of several key recommendations.

Combat Intelligence Analysis Report:
* Data-gathering phase will be completed this week and a draft

report is scheduled to be completed by the end of next
week--18 January 1985.
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During the week, konferred with DTDLD1AArenmesam:m:j31354;11141;1\;3##T
Working Group concerning the draft paper

Terrorism Activities:[::::::::::]

Changes in the terrorism intelligence community leadership structure are
emerging. Dave Whipple will be replaced by Charlie Allen as NIO/CT, with
Mr. Allen also assuming the duties of NIO for Narcotics. The personnel
change reportedly will be accompanied by a change in the nature of the
NIO's duties. Dave Whipple's emphasis was on operations and Community
coordination, estimates and production were secondary. We understand that
this will be reversed under Mr. Allen. Charlie will probably relinquish
chairmanship of the Interagency Intelligence Committee on Terrorism--the
primary Community counterterrorism coordination panel--to [:::::;::;:]of
D0, Teaving himself free to concentrate more on intelligence production,
however, this has not yet been confirmed. Charlie is due to report to the

[fff_ff_ifjdanuary. A two-week overlap with Mr, Whipple is expected.

We have not yet received any reaction from the Community on these

changes. Our expectation is that the idea of combining the NIO/CT and the
NIO/Narcotics duties will not be well received. Also, the reversion of
the IICT chairmanship to DO may raise a few eyebrows. Many of the
Community elements would Tikely prefer to see these responsibilities
remain with someone with a Community hat who they perceive as more
"independent" of CIA.
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CBW Intelligence Subcommittee:

The eighth meeting of the CIPC CBW Intelligence Subcommittee was held on

7 January 1985. The subcommittee received briefings on the missions and
functions, and resources of the Army's Intelligence Threat Analysis Center
(ITAC) and Systems Exploitation Detachment (SED).

The meeting concluded with a review of accomplishments to date and a
discussion of the directions in which the subcommittee should be heading.
The subcommittee agreed that work should begin immediately on the final
subcommittee report in order to use it as a strawman for the concluding
sessions of the group. It also agreed that a review session should be
held after each of its future sessions.

The next meetings scheduled are:

- 22 January 1985: (CBW)

- 28 January 1985: State/PM (CBW policy)

Soviet Ballistic Missile Defenses:‘ \

Attachment: As stated

The Perry Panel will be meeting at Los Alamos on 22 and 24 January 1985.
This meeting marks the final Perry Panel meeting prior to drafting their
final BMD report to the i been promised in the March/April
timeframe. At present, plan to attend, however,:%::::::]
attendance will be contingent upon the status of the final Cruise Missile
Study. At present,ﬁf::::ﬁs working on the second draft, and it is only

half completed.
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SUBJECT: Weekly Activities and Status Report for the DD/ICS--9 January 1985

Distribution:
1 - DD/ICS
1 - VC/CIPC
1 - ES/CIPC
1 - CIPC/Subject
1 - CIPC/Chrono
25X1 DCI/I1CS/CIPC (8 Jan 1985)

25X1
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